Luminary Visual Development Milestones

Duration: 1 Month (4 Weeks) for MVP

Milestone 1: Foundation & Authentication (Week 1)

Deliverable Date: End of Week 1

- Complete project setup and infrastructure
- Implemented secure authentication system
  - Google authentication
  - Role-based access (Admin/Editor/Client)
- Basic admin dashboard
- User management system

Client Checkpoint: Demo of working login system and role management

Milestone 2: Project Management System (Week 2)

Deliverable Date: End of Week 2

- Complete project CRUD functionality
- Project dashboard for all roles
  - Admin view with full control
  - Editor view with assigned projects
  - Client view with their projects
- Progress tracking system
- Project assignment functionality

Client Checkpoint: Demo of project creation and management system

Milestone 3: Core Business Features (Week 3)

Deliverable Date: End of Week 3

- Editor management system
  - Work hour tracking
  - Project status updates
  - Progress bar functionality
- Basic payment tracking
  - Working hours recording
  - Basic billing system
- Communication system
  - Basic chat functionality
  - Admin approval system for editor messages
- File management system

Client Checkpoint: Demo of editor management and communication features

Milestone 4: Deployment & Polish (Week 4)

Deliverable Date: End of Week 4

- Final UI/UX implementation
- Testing and bug fixes
- Deployment to production
- Basic reporting system
- System documentation

Client Checkpoint: Final system demo and handover

Key Features Included

1. **User Management**

   - Google authentication
   - Role-based access control
   - User profiles

2. **Project Management**

   - Project creation and assignment
   - Status tracking
   - Progress monitoring
   - File management

3. **Editor Management**

   - Work hour tracking
   - Project assignment
   - Status updates

4. **Client Features**

   - Project viewing
   - Progress tracking
   - Communication system

5. **Admin Controls**

   - Full system management
   - User role management
   - Message approval system
   - Basic reporting

Progress Tracking

- Weekly progress meetings
- Daily Feedback
- Demonstrations at each milestone

Post-Launch Support (Additional Week if Needed for any delays)

- Bug fixes (if there is any found) and system stabilization
- User training and documentation
- Performance optimization
- Additional feature requests evaluation

Success Criteria

1. All core features functioning as specified
2. System accessible and responsive on mobile and web
3. All user roles able to perform their functions
4. Secure authentication and data protection
5. Stable deployment in production environment

Risk Mitigation

- Regular client updates and feedback incorporation
- Documentation of all major features

Note: This timeline assumes:

- Prompt your feedback when needed
- No major scope changes during development